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Speedy start: Kanpur Metro trials beat Lucknow's by 69 
days, claims UPMRC 
TNN I Nov 10. 2021. 04. 52 AM IST 

Lucknow: For Yogi Adityanath-led BJP government in Uttar Pradesh, a key agenda to zip state economy on a growing track is 

direct and fast connectivity, which becomes evidently visible when the state's ambitious project of Metro connectivity is 

considered. According to Uttar Pradesh Metro Rai l Corporation, trail run for Kanpur Metro priority corridor beat Lucknow's 

priori ty corridor trails by a margin of 69 days. 

The unique record became the centre of attention also because the project was halted for four and a half months during the 

corona pandemic period. 

The Corporation claimed that it took 795 days for the Lucknow Metro to start. The construction of Lucknow Metro started on 

September 28, 2014, and trail run was conducted on December 1, 2016. While in Kanpur Metro project, the construction started 

on November 15, 2019, and first official trial will begin on Wednesday post flag off by Chief Minister Yogi Adityanath. In total, it 

took only 726 days for Kanpur Metro to start trials. 

Speaking on anonymity, a senior engineer of UPMRC said, "There are four prime reasons behind the unique record of Kanpur 

Metro. First, we used double T-girders to erect the station concourse. It was for the first time in India for the Metro project that 

girders were pre-casted at the factory floor and then brought to the construction site which were installed with the help of 

heavy lifter cranes. This method helped us to save time." 

"Secondly, we utilized the corona pandemic lockdown as an opportunity by expediting the construction in those areas of the 

Metro corridor which were often heavily congested during normal days. In order to ensure that labour is available during the 

corona pandemic, we constructed a labour colony and provided a food canteen, shelter with attached toi lets and drinking 

water facilities. In fact, the project was halted for four and a half months in the pandemic and we arranged transportation 

facilities for those labourers who wanted to visit their villages to meet their dear ones. Such steps built confidence and 

motivated them to return and work for the project," said the officer. 

"Thirdly, we had crystal clear understanding with construction contractors. If they had any issues be it financia l, material or 

anything else the contractors were asked to directly contact senior officials for immediate remedies. Lastly, we kept the uniform 

standard for the entire project - which means almost every girder or pillar is similar, which helped contractors to expedite the 

construction," said the corporation engineer. 

Kanpur Metro priority corridor is 9-km-long and stretches between !IT-Kanpur and Motijheel with nine stations, while Lucknow 

Metro trail stretch had eight stations in 8.7- km-long stretch between Transport Nagar and Charbagh. 

The Kanpur Metro project is funded by the European Investment Bank. Around 650 million euros (Rs 11,076 crore) is being 

pumped into the project to construct two corridors, including a 23.7-km-long stretch between llT-Kanpur and Naubasta and 8.6

km stretch between Agriculture University and Barra - sector 8. 




